
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 05/13/2014

to 06/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0009

06/06/2014

Contract Location: Time Allowed:

 I-75/SR 401 AT SR 156 (REDBUD RD)

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

06/21/2013

06/26/2013

06/21/2013

08/16/2013

10/08/2013

00/00/0000

00/00/0000

1020 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 28.53

291 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$27,705,220.10

$25,097,410.83

$23,795,247.84

12.99%

Counties:

Gordon

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

610750-      $27,705,220.10 $25,097,410.83 $23,795,247.84 14.11% $557,051.08

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 05/13/2014

to 06/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0009

06/06/2014

Project Number: 610750-      I-75/SR 401 & SR 156-INTERCHANGE WIDENING  RCNS

 

IM000-0075-03(189)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,880,161.66 $2,434,520.80 $445,640.86

Non-Participating $720,040.44 $608,630.22 $111,410.22

Total Earnings $3,600,202.10 $3,043,151.02 $557,051.08

Stockpiled Materials $309,770.16 $309,770.16 $0.00

Gross Earnings $3,909,972.26 $3,352,921.18 $557,051.08

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,909,972.26 $3,352,921.18

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $557,051.08

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 05/13/2014

to 06/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0009

06/06/2014

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0009 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  2,000.000 136.000

 60.000 4.000

 

 

140.000 $240.00 $8,400.00

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .360

 898912.740 .011

IM000-0075-03(189)

 

.371 $9,888.04 $333,496.63

0048 208-0500     ROCK EMBANKMENT TN  .000 .000

 32.100 1,569.190

Supplemental Agreement No 2

CO #10

1,569.190 $50,371.00 $50,371.00

Category Amount: $60,499.04 $392,267.63

Category Number: 0020 DRAINAGE

0159 550-1661     STORM DRAIN PIPE, 66 IN, H 10-15 LF  115.000 152.000

 161.950 .000

 

 

152.000 $.00 $24,616.40

0210 207-0203     FOUND BKFILL MATL, TP II CY  71.000 79.537

 55.900 6.333

 

 

85.870 $354.01 $4,800.13

0245 511-1000     BAR REINF STEEL LB  9,851.000 10,251.450

 0.930 .000

 

 

10,251.450 $.00 $9,533.85

0285 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  121.000 112.000

 67.770 42.000

 

 

154.000 $2,846.34 $10,436.58

Category Amount: $3,200.35 $49,386.96

Category Number: 0040 TEMPORARY EROSION CONTROL

0385 700-8000     FERTILIZER MIXED GRADE TN  72.000 3.410

 385.000 .960

 

 

4.370 $369.60 $1,682.45



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 05/13/2014

to 06/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0009

06/06/2014

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0405 163-0232     TEMPORARY GRASSING AC  19.000 30.525

 100.000 .000

 

 

30.525 $.00 $3,052.50

0410 163-0240     MULCH TN  470.000 182.612

 200.000 7.930

 

 

190.542 $1,586.00 $38,108.40

0415 163-0300     CONSTRUCTION EXIT EA  13.000 7.500

 1244.800 3.000

 

 

10.500 $3,734.40 $13,070.40

0430 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  2,311.000 .000

 14.680 60.000

 

 

60.000 $880.80 $880.80

0440 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  75.000 20.250

 125.000 1.500

 

 

21.750 $187.50 $2,718.75

0450 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  15,546.000 2,106.000

 0.250 252.000

 

 

2,358.000 $63.00 $589.50

0470 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  39.000 4.000

 942.800 3.000

 

 

7.000 $2,828.40 $6,599.60

0475 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  75.000 3.000

 15.000 2.000

 

 

5.000 $30.00 $75.00

0485 167-1500     WATER QUALITY INSPECTIONS MO  33.000 7.000

 100.000 1.000

 

 

8.000 $100.00 $800.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 05/13/2014

to 06/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0009

06/06/2014

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0495 171-0030     TEMPORARY SILT FENCE, TYPE C LF  31,092.000 16,500.000

 2.650 653.250

 

 

17,153.250 $1,731.11 $45,456.11

1400 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  9,444.000 1,474.500

 2.850 702.000

 

 

2,176.500 $2,000.70 $6,203.03

1405 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  201.000 32.250

/SAND BAGS 372.390 13.500

 

 

45.750 $5,027.27 $17,036.84

1410 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  6,732.000 1,179.000

 0.840 104.000

 

 

1,283.000 $87.36 $1,077.72

Category Amount: $18,626.14 $137,351.10

Category Number: 0080 BRIDGE NO 1 - OVER SR 156 (REDBUD RD)

1670 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  5,100.000 .000

 52.690 646.720

 

 

646.720 $34,075.68 $34,075.68

Category Amount: $34,075.68 $34,075.68

Category Number: 0110 MSE WALL NO 3

1742 627-1180     ADDITIONAL MSE BACKFILL CY  40.000 .000

 62.570 8.000

 

 

8.000 $500.56 $500.56

1744 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  4,107.000 .000

 52.880 451.733

3

 

451.733 $23,887.64 $23,887.64

Category Amount: $24,388.20 $24,388.20



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 05/13/2014

to 06/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0009

06/06/2014

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1765 210-0100     GRADING COMPLETE - LS  1.000 .150

 3651221.690 .110

IM000-0075-03(189)

 

.260 $401,634.39 $949,317.64

1940 310-1101     GR AGGR BASE CRS, INCL MATL TN  117,693.000 7,280.780

 18.880 774.750

 

 

8,055.530 $14,627.28 $152,088.41

71  402-3133     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 1,105.530

MATL 79.890 .000

Asphaltic Concrete for Temporary Detours

See Spec 402.5D

1,105.530 $.00 $88,320.79

76  402-3143     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 5,886.630

TL 62.340 .000

Asphaltic Concrete for Temporary Detours

See Spec 402.5D

5,886.630 $.00 $366,972.51

81  402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 1,491.050

TL 68.970 .000

Asphaltic Concrete for Temporary Detours

See Spec 402.5D

1,491.050 $.00 $102,837.72

Category Amount: $416,261.67 $1,659,537.07

Project Total Amount: $557,051.08 $3,600,202.10


